Riverbend Community Garden

Project brief and relationship map | 30 October 2026 | Fictional data

Purpose

[[Riverbend Community Garden]] is a fictional neighbourhood garden run by the [[Garden Volunteers]]. Its [[Rainwater Harvesting Project]] will test a rainwater collection system from 9 November to 18 December 2026.

The proposed [[Water Savings Target]] is to reduce tap-water use for watering by 30% compared with the October baseline. The [[Water Usage Log]] will record weekly tap-water use. The target is a goal, not a confirmed result.

Ownership and delivery

[[Nadia Lim]] leads [[Garden Volunteers]] and owns [[Rainwater Harvesting Project]]. [[Omar Patel]] owns [[Rain Barrel System]] and plans its installation. [[Lena Wong]] owns [[Water Usage Log]] and checks the weekly readings. [[Eva Brooks]] owns [[Planting Schedule]] and coordinates watering needs.

Project timeline

Week 1: Omar checks the roof and gutter. Week 2: Omar installs the rain barrels after the [[Gutter Inspection]]. Weeks 3-5: Lena records usage and Eva reviews the planting schedule. Week 6: Nadia reviews [[Volunteer Feedback]] before deciding whether to continue the project.

Names in double brackets identify entities for graph linking. All people, organisations, dates and facts in this document are fictional.

How the work connects

Each relationship below is explicitly supported by this fictional source.

Team and organisation

[[Garden Volunteers]] runs [[Riverbend Community Garden]]. [[Nadia Lim]] leads the volunteers and owns [[Rainwater Harvesting Project]]. The project supports the garden.

Systems and measurement

[[Rain Barrel System]] collects rainwater for garden watering. [[Omar Patel]] owns the system. Its installation depends on [[Gutter Inspection]], which Omar performs before installation.

[[Water Usage Log]] measures weekly tap-water use for [[Rainwater Harvesting Project]] and tracks [[Water Savings Target]]. [[Lena Wong]] owns the log. [[Eva Brooks]] owns [[Planting Schedule]], which describes watering needs.

Decision, risk and feedback

[[Project Approval]] is the decision to run [[Rainwater Harvesting Project]]. [[Nadia Lim]] approved the project on 30 October 2026 with a budget limit of USD 2,500.

[[Dry Weather Risk]] may prevent [[Rain Barrel System]] from collecting enough water to meet [[Water Savings Target]]. Nadia will review the risk on 27 November 2026. [[Volunteer Feedback]] informs the week 6 decision about whether to continue the project.

RELATIONSHIP CHECKLIST

Evidence for the graph

Use the exact entity names below when creating linked wiki pages.

- [[Rainwater Harvesting Project]] is owned by [[Nadia Lim]] and supports [[Riverbend Community Garden]].
- [[Nadia Lim]] leads [[Garden Volunteers]], which runs [[Riverbend Community Garden]].
- [[Rain Barrel System]] is owned by [[Omar Patel]] and depends on [[Gutter Inspection]].
- [[Water Usage Log]] is owned by [[Lena Wong]] and tracks [[Water Savings Target]].
- [[Planting Schedule]] is owned by [[Eva Brooks]] and describes watering needs.
- [[Project Approval]] approved [[Rainwater Harvesting Project]]; [[Nadia Lim]] made the decision.
- [[Dry Weather Risk]] threatens [[Water Savings Target]] and is reviewed by [[Nadia Lim]].
- [[Volunteer Feedback]] informs the decision about [[Rainwater Harvesting Project]].

Verification notes

The graph should include separate nodes for the people, garden, team, project, systems, target, decision, risk and feedback. Check the resulting pages for evidence before relying on a graph relationship. Do not infer new facts or treat the target as achieved.